
 
 

Hardy CM at Risk Prequalifications Sub Committee 
Meeting of February 24, 2021 

Online Meeting 1:00PM 
Approved 

         
A duly called and posted meeting of the Hardy Prequal Subcommittee was held online, 1:00PM, February 24, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), D. Lussier (DL-Schools), 

J. McDonough (JM-FMD) 
Liaisons/Proponents: M. Martin (MM-SC) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), A. Pitkin (AP-SMMA), K. Olsen (KO-

SMMA) 

 

The meeting minutes have been generated by OPM, Compass Project Management 

Meeting Notes: Wellesley Hardy/Upham ES Project 
 

Meeting: WUES CMR Prequalification Committee Meeting # 03 

Date & Time: February 24, 2021 at 1:00 pm 

Location: Virtual – Zoom Meeting 

 

Attendees: 

 Town of Wellesley   Compass Project Mgmt. (CPM)  SMMA 

√ Joe McDonough – Fac. Dir. √ Jeff D’Amico (JD) – Sr. PM √ Alex Pitkin – Designer 

√ Glenn Remick – FMD PM √ Laureen Westman (LW) - APM  Kristen Olsen – Arch PM 

√ Dick Elliott – FMD PM     

√ Steve Gagosian–FMD Arch     

√ Abbie LaFrancesca - FMD     

√ David Lussier – WPS     

√ Melissa Martin - SC     

√ Michael Tauer - PBC     

 Matt King – PBC      

Distribution:  Attendees (√); CPM File 

 

Item Topic/Discussion Action For: Due Date 

1.4 Evaluations 
2/24/21: 

 CPM continues to collect references with pointed focus on the top 5. 
All firms have received at least 4 references except Turner, with the 
goal of obtaining 5. CPM showed the scoring impact of additional 
positive references and how it will not affect the top 5 scoring firms. 

 Committee discussed the quantity of firms to recommend to PBC. 
Consensus is 3 or 5 firms based upon how close Skanska and Bond 
have scored. 

 The scoring resulted in the following 2 categories:  
o Top 3 firms are: W.T. Rich, Shawmut & Consigli  
o Top 4 & 5 firms are: Bond & Skanska,  

 Jeff D’Amico motioned, Steve Gagosian 2nd, Top 3 scoring firms along 
with 4 and 5 to be recommended to the PBC. 9-0-0 Motion passed.  
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3.1 RFP 
2/24/21:  

 Proposals due March 24th.  

 CPM reviewed the project specific items: 
- Staffing Plan 
- Technical Solutions Plan: schedule 
- Documents to include: Topo, Geotech report, Floor plans, project 

narrative from PSR 
- Zoom informational meeting, self-site tour (group of 5 or less), 

and Zoom interview 
o Off-site mitigations: Neighbor effects 
o 2.D.6 Cost control management 
o MassDOT component 

 FMD will confirm COVID/additional safety requirements were 
incorporated into the Town’s CM Contract. 
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2/25/21 
 

3.2 Interview  
2/24/21:  

 CPM to send draft interview questions and include JM’s comments to 
the CM prequal committee and the PBC.  

 4/6 & 4/7/21– potential date for interviews, to be confirmed with PBC. 
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3/11/21 

  

Posted 6/11/21 3:10PM 


